
DAILY WORK ORDER 

SITE NAME; B03SERT MFG.  
LOCATION; 1002 OSWEGO STREET 

UTICA, NEW YORK 

CONTRACTORS 0. H. MATERIALS 

EPA REGION II 

ASSIGNED WORK TASK(3); 

1.) Continue laying block 
B/W areas #12 & #3~ 
block B/W area 
yard, and areas #5 # 

, 1 ay 
2 S< court 

2,, ) Board up the upper 
boiler room window (area #3) 

3.) Shut and lock the 
transformer room doorway 
that leads to courtyard 

4„) Pick-up all job site 
debris and place in dumpster 

5. ) Inventory the dec:on for 
demob iIi zat i on 

£>„ ) Continue to clean-up 
overhead lights for shipping 

DATE; JUNE IS, 19SS 

CONTRACTOR REP; PAUL L. STREET 

OSCs JACK D. HARMON 

WORK COMPLETED PREVIOUS DWO 
YES 

1.) (X) 
NO 

( ) 
CONT.  
( ) 

2.) (X) ( ) ( ) 

3.) (X) C ) C ) 

4 .  )  ( X )  (  >  (  )  

5.) (X) ( ) ( ) 

APPROVED EQUIPMENT/ 
MATERIALS; 
Decon Trailer 
Passenger Van 
Pick-up Truck 
Rental vehicle 
Mi ni-Trackhoe 
For klift 
Tele-Fax 

Command Post Trailer (fully operational) 
24 Hour Security (continuing) 
Part-A~Johns (3) 
Masanary Block & Mortar 
Portable Radioes 
Scaffolding 

COMMENTS; 

CONTRACTOR REP'S SIGNATURE; DATE; 

DATE; 

I&. 

I 

427794 




